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ESTIMATE RUN 11/13/2014

ESTIMATE SUMMARY 08:22:04

CONTID: C20320         ESTIMATE NO: 0002 FINL 2005

PCN: 20320-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER SH127 MP3 REPAIR OF SLOPE & PERCENT TIME:

PROJECT NO: C127A-001                     

ER SH127 MP3 REPAIR OF SLOPE &

NAME OF ROAD:  

PROJECT COUNTIES: JACKSON

CONTRACTOR:

STAN MILLER INCORPORATED PAY PERIOD ENDING 11/13/2014 DATE TIME STARTED 06/04/2014

P.O. BOX 804 DATE LET 06/13/2014 DATE WORK BEGAN 06/09/2014

13541 HIGHWAY 9 DATE AWARDED 06/23/2014 DATE TIME STOPPED 06/20/2014

 DATE CONTRACT EXECUTED 06/04/2014 DATE ACCEPTED 06/20/2014

BRECKENRIDGE CO 80424-0804970-453-6095 DATE NOTICE TO PROCEED 06/04/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 222,241.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 258,939.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,884.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

3,884.10

$

$

$

$

250.00

221,991.40

222,241.40

0.00

222,241.40

0.00

0.00

222,241.40

0.00

AMOUNT DUE 222,241.40 3,884.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,884.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 10

ORIG TIME ALLOW: 10
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PCN: 20320-BID    ESTIMATE RUN 11/13/2014

PROJECT: C127A-001                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 50.000

0.000

202-00035  
 

2,900.0050.000

0.00

50.000

LF  

58.00000

0010 Removal of Asphalt Mat (Planing) 27.000

0.000

202-00240  
 

702.0027.000

0.00

27.000

SY  

26.00000

0015 Embankment Material (Complete In Place) 1,194.000

0.000

203-00060  
 

11,044.501,194.000

0.00

1,194.000

CY  

9.25000

0020 Erosion Log (12 Inch) 350.000

0.000

208-00002  
 

1,347.50350.000

0.00

350.000

LF  

3.85000

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0030 Seeding (Native) 0.250

0.000

212-00006  
 

871.000.250

0.00

0.250

ACRE

3,484.00000

0035 Soil Conditioning 0.250

0.000

212-00032  
 

400.000.250

0.00

0.250

ACRE

1,600.00000

0040 Mulching (Weed Free Hay) 0.250

0.000

213-00002  
 

800.000.250

0.00

0.250

ACRE

3,200.00000

0045 Mulch Tackifier 44.000

0.000

213-00061  
 

132.0044.000

0.00

44.000

LB  

3.00000

0050 Aggregate Base Course (Class 6) 50.000

0.000

304-06000  
 

2,450.0050.000

0.00

50.000

TON 

49.00000

0055 Hot Mix Asphalt (Patching) (Asphalt) 12.280

0.000

403-00720  
 

4,052.4012.280

0.00

12.280

TON 

330.00000
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PCN: 20320-BID    ESTIMATE RUN 11/13/2014

PROJECT: C127A-001                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Riprap (24 Inch) 911.000

0.000

506-00224  
 

156,692.00911.000

0.00

911.000

CY  

172.00000

0065 Concrete Class D 1.000

0.000

601-03000  
 

180.001.000

0.00

1.000

CY  

180.00000

0070 Reinforcing Steel 100.000

0.000

602-00000  
 

500.00100.000

0.00

100.000

LB  

5.00000

0075 Place 24 Inch Corrugated Steel Pipe 50.000

0.000

603-36024  
 

3,800.0050.000

0.00

50.000

LF  

76.00000

0080 Inlet Grating and Frame Type C 1.000

0.000

604-50003  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0085 Mobilization 1.000

0.000

626-00000  
 

17,500.001.000

0.00

1.000

L S 

17,500.00000

0090 Epoxy Pavement Marking 1.000

0.000

627-00005  
 

340.001.000

0.00

1.000

GAL 

340.00000

0095 Flagging 184.000

0.000

630-00000  
 

5,520.00184.000

0.00

184.000

HOUR

30.00000

0100 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

250.00000

0105 Traffic Control Management 10.000

0.000

630-00012  
 

7,000.0010.000

0.00

10.000

DAY 

700.00000

0110 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

30.00000
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PCN: 20320-BID    ESTIMATE RUN 11/13/2014

PROJECT: C127A-001                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

210.006.000

0.00

6.000

EACH

35.00000

0120 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

10.00000

0125 Traffic Cone 50.000

0.000

630-80380  
 

250.0050.000

0.00

50.000

EACH

5.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 221,991.400.00221,991.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0135 Sanitary Facility 1.000

0.000

620-00020  
 

250.001.000

0.00

1.000

EACH

250.00000

CAT 250.000.00250.00CURRENT AMT0400 $ $ $

$ 222,241.400.00$222,241.40$CURRENT AMTPROJECT TOTAL


